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ADDENDUM #2
Date: 18 July 2008
To: Consultants
From: Bill Bowen, Project Manager, DFCM

Reference:  Utah Science, Technology and Research Initiative (USTAR)
Neuroscience and Biomedical Technology Research Building (NBTRB)
University of Utah - Salt Lake City, Utah
DFCM Project No. 06291750

Subject: Addendum No. 2

Pages Addendum Cover Sheet 2 page
Revised Project Schedule 1 page
Total 3 pages

Note: This Addendum shall be included as part of the Contract Documents. Items in this
Addendum apply to all drawings and specification sections whether referenced or not involving
the portion of the work added, deleted, modified, or otherwise addressed in the Addendum.
Acknowledge receipt of this Addendum in the space provided on the Bid Form. Failure to do so
may subject the Bidder to disqualification.

While we contend that SB220 should only be potentially applicable to a contract issued after the
effective date of said bill, this is to clarify that for purposes of this contract, regardless of the
execution or effective dates of this contract, the status of Utah Law and remedies available to the
State of Utah and DFCM, as it relates to any matter referred to or affected by said SB220, shall be
the Utah law in effect at the time of the issuance of this Addendum.

2.1 SCHEDULE CHANGES - Substantial Completion date has been changed to July 1,
2012. Please see attached revised Project Schedule.
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2.2. GENERAL ITEMS

2.2.1 The break-down for the FLCC of $113,493,476 is as follows. Additionally, these
costs are current through June 2008:

2.2.1.1. USTAR Facility $81,815,291
2.2.1.2. 3000T Chilled Water Plant $ 2,428,942
2.2.1.3. Sitework/Infrastructure $29,249,243

2.2.2 The University Golf Course will discontinue operations by the end of 2008.

2.2.3 Please divide the AE Proposal into the following sections. Review the SFC and
previous addenda for additional information:

2.2.3.1 Firm Overview

2.2.3.2 Statement of Qualifications
a. Relevant Projects
b.  Personnel Resumes
c.  Experience with HPBRS/LEED/Labs 21 EPC
d.  Experience utilizing BIM

2.2.3.3 Management Plan

2.2.3.4 Project Risks and Mitigations

2.2.3.5 Schedule (Gantt Chart preferred) + any other narrative information
deemed relevant.

2.2.3.6 References — required only if your Firm DOES NOT have a current Past
Performance Rating.

2.2.3.7 Termination & Debarment Certificate

2.2.4 DO NOT include the following in the AE Proposals:

2.2.4.1 References — unless required to generate a Past Performance Rating
2.2.4.2 Project estimates, cost models, opinions of probable cost, etc.

2.2.5 For questions regarding this solicitation, please contact Bill Bowen, DFCM, at
(801) 538-3271. No others are to be contacted regarding this solicitation.
Failure to adhere to this rule will result in disqualification from the project
selection process.

End of Addendum
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

Division of Facilities Construction and Management

DFCM

PROJECT SCHEDULE - REVISED
PER ADDENDUM NO. 2 DATED JULY 18, 2008

PROJECT NAME:

UTAH SCIENCE, TECHNOLOGY, AND RESEARCH INITIATIVE

NEUROSCIENCE AND BIOMEDICAL TECHNOLOGY RESEARCH BUILDING

UNIVERSITY OF UTAH - SALT LAKE CITY, UTAH

DFCM PROJECT #: 06291750 DESIGN
Event Day Date Time Place
Solicitation for A/E Thursday April 3, 2008 12:00 NOON | DFCM
Services Available 4110 State Office Bldg
SLC, UT and the DFCM web
site*
Mandatory Pre-submittal | Wednesday July 9, 2008 1:30 PM Stockham Classroom — Rm 1250
Meeting Warnock Engineering Bldg
University of Utah
SLC, UT
Last Day to Submit Wednesday July 16, 2008 2:00 PM Bill Bowen — DFCM
Questions billbowen@utah.gov
Addendum Deadline Friday July 18, 2008 2:00 PM DFCM web site *
(exception for bid delays)
Management Plans, Tuesday August 5, 2008 12:00 NOON | DFCM
References, Statements of 4110 State Office Bldg
Qualifications, and SLC, UT
Termination / Debarment
Certifications Due
Short Listing by Selection Thursday August 21, 2008 4.00 PM Fax and DFCM web site *
Committee, if applicable.
Interviews Thursday August 28, 2008 As Req’d TBD
Announcement Tuesday September 2, 2008 4:00 PM DFCM web site *
Requested Substantial Sunday July 1, 2012

Completion Date

* DFCM’s web site address is http://dfcm.utah.gov.
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